

First



Initial Consultation Meeting
With Builder and Customer and
Customer's Realtor.

Second



Home Site Selection or
Placement of Home in The Field

Third




Home Site Purchase or
Evaluation with Survey

Fourth



Initial Meeting with Architect or
House Plan Designer

Fifth



Conceptual Plan Sketch Design
Drawing Review

Sixth



Preliminary Plan Review and
Design Adjustments



Building Process

Seventh



Finalize Preliminary Plans,
Options and Specifications

Eighth



Price Your Preliminary Plans,
Options and Specifications

Ninth



Sign Formal Agreement and
Provide Your Earnest Money

Tenth



Complete Submission of Your
Documents to Lender

Eleventh



Completion of Engineered
Working Drawings

Twelfth



Submit Plans and Approval of
Permits from City/County

Thirteenth



Closing of Construction/Perm
Financing Loan

Fourteenth



Pre-Construction Meeting
On Site for Orientation

Fifteenth



Lot Clearing and Grading of
Homesite for Foundation

Sixteenth



Foundation Installation and
Pouring Garage Concrete

Seventeenth



Framing Construction Phase

Eighteenth



Installation of Mechanicals:
Plumbing, Electrical, HVAC



Building Process

Nineteenth



Insulation, Drywall, Exterior Siding and Roofing

Twentieth



Wall and Interior Trim, Cabinets and Tile in Bathrooms

Twenty-first



Painting, Installation of Light, Plumbing Fixtures

Twenty-second




Flooring, Electronics and Appliances

Twenty-third



Landscaping, Exterior Lighting, Remaining Concrete

Twenty-Fourth



Completion and Customer Orientation Walk-Through